CERCLA REMOVAL ACTION DAIJILY WORK ORDER

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-82-99-07
ORDER NO.: 19 DATE(s): 2/9/01
SITE/SPILL NO.: PU SHIFT:0700 - 1530

EPA REGION: II 0SC: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env.;Inc. WORK ORDER #57

MONITORS: None RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

1) Provide form 1900-55s to the 0OSC for approval.

2) Continue providing 24 hour security for the Site. One person
acting as the guard will be on-site at all times. Each guard
will work an eight hour shift. Each guard will key-in at the
appropriate time and location at each key-box. The guard will
periodically inspect the site for any releases, spills, leaks,
fires, etc.

3) Conduct daily safety brleflng

4) Continue heating tanks 11,12 and 17 with steam as appropriate.
5) Load tank trucks with oil from the appropriate tanks and from
the appropriate drums staged on Site and complete all necessary
shipping paperwork (manifest). Construct a loading/containment
area prior to loading this material.

6) Complete a Daily Work Summary outlining daily accompllshments.
7) Procure an oil/water separator and coalescer for pre-treating
the agqueous waste.

8) Procure a quallfled subcontractor to remove and dispose of the
asbestos on the pipe in the back room of the boiler house.

9) Remove all surface pipes, pumps and other appurtenances
overlaying tanks 15 and 16.

10) Load contaminated water from the appropriate tanks for
disposal.

11) Bring the approprlate tank cutting equipment to Site to cut
the tops off the USTs.

12) Begin pretreating and disposing of the aqueous waste in
underground tanks 15 and 16.

13) Remove all other liquid wastes from tanks 15 and 16.

14) Demobe the excavator from the Site.

15) Obtain waste delivery confirmation from Safety Kleen and
provide same to EPA.

16) Conduct other tasks as necessary in preparation of loading
the waste materials on Site into trucks for disposal.

NUMBER OF PERSONNEL AUTHORIZED
1- RESPONSE MANAGER 0- FOREMAN 5-CLEANUP TECHNICIAN(S) 1-PCT

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QUANT . ITEM QUANT .,
PICK UP TRUCK (1/4 TON) 4 FAX 1
OVERPACKS o RADIO HAND HELD 3
EXCAVATOR 0 LAPTOP COMPUTER 2
PORTABLE BOILER 1 COMPUTER PRINTER 2
PHOTOCOPIER 1 CELLULAR TELEPHONE 1
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-52-99-07
ORDER NO.: 19 DATE (s): 2/9/01
SITE/SPILL NO.: PU SHIFT:0700 - 1530

EPA REGION: II 0SC: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env ,Inc WORK ORDER #57
MONITORS: None RM: Bob Mocdy

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR. IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR WM

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE ﬁwﬂgf%ﬂ

DESCRIPTION OF SUPPLIES.REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
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